

May 6, 2026

Quoting Support for RDG V1/V2 Redirect

Invited Sol Parker Emmanuel Lilette Nesson Harpur

Attachments 📎 Quoting Support for RDG V1/V2 Redirect

Meeting records 📄 Transcript

Summary

Meeting reviewed support contract status and finalized technical architecture for the new proxy service implementation.

Support Contract Updates

Five new contracts for Transit Gateway and API services are set to be signed early next week.

Proxy Service Architecture

The simple NGINX-based proxy service utilizes ECS tasks and S3 configurations to redirect traffic between backends. Documentation covers load testing and operational procedures for this infrastructure.

Deployment and Monitoring

CloudWatch metrics will support the new service as teams prepare for a rollout within 2 weeks. The team expects a 20 percent increase in monthly costs.

Rate this Summary: [Helpful](#) or [Not Helpful](#)

Decisions

We've **updated the Decisions section** using your feedback.

Let us know what you think: [Helpful](#) or [Not Helpful](#)

ALIGNED

- **Code review contract hours application** The remaining hours from the existing code review contract will be utilized to assist with further investigation and simplification of the new proxy service implementation.
- **Go-live support and tuning included** The project plan will incorporate dedicated time for fine-tuning and on-call monitoring during the go-live phase to address potential risks with traffic spikes.


Next steps

- ☐ [Saul] Share Technicals: Share technical elements of the new contract API scope.
- ☐ [Someone in The Bountiful Cow] Provide Materials: Share full documentation including run books and load test outcomes. Grant access to the two code repositories.
- ☐ [Someone in The Bountiful Cow] Investigate Scaling: Ask Omar about sporadic traffic testing and scaling performance for the proxy service infrastructure.
- ☐ [Emmanuel Lilette] Confirm Pricing: Send call recording to agents for cost analysis. Provide confirmed pricing outputs to someone in The Bountiful Cow by this evening or tomorrow.

Details

Did the screenshots in this section make your notes [better](#) or [worse](#)?

- **Status of Support Contracts and New Scope:** someone in The Bountiful Cow confirmed that four or five support contracts are ready for signing, pending payment for other services, and Emmanuel Lilette clarified these are five new contracts for new scope, separate from existing API renewals. The plan is to sign the five new contracts early the following week, likely Monday or Tuesday, with three of those being for Transit Gateway and one for an additional API service. This operation is expected to start next week ([00:00:01](#)).
- **Discussion of a New Proxy Service Contract:** A new contract is being developed for an additional service that acts as a proxy to silently redirect existing traffic from a legacy backend to the V2 backend, which is architecture that they had previously discussed. Someone in The Bountiful Cow stated they would have Saul share the technical elements of this new contract so Emmanuel Lilette can prepare pricing ([00:01:04](#)). The service is needed because retailers have struggled to amend their systems to hit the new V2 domain directly ([00:03:18](#)).



- **Technical Overview of the Proxy Service Architecture:** The proxy service, initially set up by Omar, is architecturally simple, primarily consisting of a couple of ECS

+ Create

Ask Rovo

Ask Rovo

Ask Rovo

+ Create

Ask Rovo

Ask Rovo

Ask Rovo

+ Create

Ask Rovo

Ask Rovo

Ask Rovo

+ Create

Ask Rovo

Ask Rovo

Ask Rovo

+ Create

Ask Rovo

Ask Rovo

Ask Rovo

+ Create

Ask Rovo

Ask Rovo

Ask Rovo

+ Create

Ask Rovo

Ask Rovo

Ask Rovo

+ Create

Ask Rovo

Ask Rovo

Ask Rovo

+ Create

Ask Rovo

Ask Rovo

Ask Rovo

+ Create

Ask Rovo

Ask Rovo

Ask Rovo

+ Create

Ask Rovo

Ask Rovo

Ask Rovo

+ Create

Ask Rovo

Ask Rovo

Ask Rovo

+ Create

Ask Rovo

Ask Rovo

Ask Rovo

+ Create

Ask Rovo

Ask Rovo

Ask Rovo

+ Create

Ask Rovo

Ask Rovo

Ask Rovo

+ Create

Ask Rovo

Ask Rovo

Ask Rovo

+ Create

Ask Rovo

Ask Rovo

Ask Rovo

+ Create

Ask Rovo

Ask Rovo

Ask Rovo

+ Create

Ask Rovo

Ask Rovo

Ask Rovo

+ Create

Ask Rovo

Ask Rovo

Ask Rovo

+ Create

Ask Rovo

Ask Rovo

Ask Rovo

+ Create

Ask Rovo

Ask Rovo

Ask

- **Questions Regarding Load Testing and Scaling:** Emmanuel Lilette raised concerns about the ECS tasks, noting that ECS can be slow to scale, especially for the high traffic typically seen by the system ([00:05:56](#)). Someone in The Bountiful Cow confirmed that while the service is not yet in production, in-depth load testing has been performed beyond the expected peak traffic, but they are unsure if testing has addressed extremely sporadic or spiky traffic ([00:07:02](#)). Emmanuel Lilette also noted that this infrastructure is more operations-focused and easier for their teams to manage than Lambda ([00:10:09](#)).
- **Documentation and Pricing Requirements:** The full documentation for the new service is very in-depth and includes details on load tests, outcomes, go-live plans, and rollback procedures, which someone in The Bountiful Cow intends to share with Emmanuel Lilette ([00:08:00](#)). Emmanuel Lilette confirmed they have what they need for sizing but requested follow-up on the speed of the scaling.

The service is expected to go live imminently, possibly two weeks from the meeting, as getting the contract sorted is one of the final blockers ([00:13:20](#)).

The screenshot shows a Confluence page titled "High Level Design" with a sidebar on the left containing navigation links like "For you", "Recent", "Starred", "Spaces", and "Apps". The main content area features a table titled "Environments" with columns for Branch, Environment, Caller hostname, and MuleSoft backend (pre-cutover). Below the table is a note explaining that 'acc' and 'preprod' are the same environment. Further down, there is a section titled "Known Limitations & Future Work" with a bullet point about a "DNS timer race condition". At the bottom, a "Related content" section lists three documents: "Go-Live and Operations Runbook for API Proxy", "Developer & Support Partner Handover", and "Operations and Administration Guide for EC5 Configuration Management and...".

Branch	Environment	Caller hostname	MuleSoft backend (pre-cutover)
feature/*	dev	dev.mulesoft.apigw.nationalrail.co.uk	dev.api.nationalrail.co.uk
performance-test	preprod (= acc)	acc.mulesoft.apigw.nationalrail.co.uk	acc.api.nationalrail.co.uk
Git tag	prod	mulesoft.apigw.nationalrail.co.uk	api.nationalrail.co.uk

Note: acc and preprod are the same environment. MuleSoft uses the name `acc`, AWS uses `preprod`. Callers always use `acc.mulesoft.apigw.nationalrail.co.uk` — `preprod.mulesoft.apigw.nationalrail.co.uk` does not exist and never will.


Known Limitations & Future Work

- DNS timer race condition:** Multiple concurrent cache misses can schedule multiple refresh timers. Fix implemented but not yet deployed (see `feature/lua-dns-race-fix`).

Related content

- Go-Live and Operations Runbook for API Proxy
- Developer & Support Partner Handover
- Operations and Administration Guide for EC5 Configuration Management and...

- **Monitoring and Support Setup:** The monitoring setup is expected to be the same as existing services, utilizing a CloudWatch dashboard and metrics, with SNS topics attached to critical alarms that Emmanuel Lilette's teams can subscribe to for alerting ([00:14:36](#)). Emmanuel Lilette estimated the initialization effort will take two to three days for documentation review, onboarding, and creating a team workshop. They plan to send the initial cost estimates back after confirmation from their agents, expecting the monthly cost to be slightly higher, perhaps 20%, than other managed applications ([00:15:36](#)).
- **Code Review and Repository Access:** someone in The Bountiful Cow noted that a few days remain on the existing code review contract, offering further investigation to simplify the system if needed. The code is split into two straightforward repositories: one for the platform infrastructure using CDK to deploy the Fargate cluster, and another containing the Lua scripts and the Lambda handler for config updates ([00:16:42](#)). Someone in The Bountiful Cow will attempt to grant Emmanuel Lilette access to the repositories and documentation pages for the Lua scripts ([00:17:56](#)).



- **Next Steps and Final Commitments:** Emmanuel Lilette confirmed the code base looks small and manageable and will send the pricing outputs from their agents by the following evening or day. Someone in The Bountiful Cow committed to asking Omar about the testing of potential traffic spikes and providing access to the documentation and code. Emmanuel Lilette indicated they would add a day for fine-tuning or being on watch during the go-live, noting that the deployment phase is the riskiest process ([00:19:07](#)).

You should review Gemini's notes to make sure they're accurate. [Get tips and learn how Gemini takes notes](#)

How is the quality of **these specific notes**? [Take a short survey](#) to let us know your feedback, including how helpful the notes were for your needs.